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August 16, 1993 

J. K. Hartman 
Assistant Manager 
Transition and Environmental Restoration 
DOE, RFO 

Attn: B.-K. Thatcher 

MILESTONE EXTENSION REQUEST FOR OPERABLE UNIT (OU) 12 - NMH-405-93 

The Interagency Agreement (IAG) schedule for Operable Unit (OU) 12 includes the Draft 
RCRA Facilities Investigation/Remedial Investigation (RFI/RI) Report due on 
April 20, 1994 and the Final RFI/RI Report due on September 15, 1994. At the current 
work progress, it is anticipated that these milestones cannot be met. 

Delays in the IAG schedule have occurred during Fiscal Year 1993 (FY93). Extensions to 
OU 12 milestones are required due to the following schedule impacts: 

Funding limitations in FY93 postponed fieldwork activities. Funding limitations during 
FY93 will only allow the non-intrusive activities of the Phase 1 RFI/RI Work Plan to be 
accomplished. Non-intrusive activities do not include the drilling of boreholes and the 
installation of monitoring wells. Data obtained from intrusive samples is needed to 
complete the required Technical Memoranda and the RFI/RI Reports. Partial funding is 
being considered for OU 12 during FY94 which would further delay the intrusive field 
work activities. 

The assumption that Individual Hazardous Substance Site (IHSS) cleanup would be linked 
to Decontamination and Decommissioning (D&D)/Transition Planning was included in 
the N95-99 Five Year Plan submittal which was approved by DOE/RFO. The schedule 

XASSIFICATION submitted in the FY95-99 Five Year Plan and the assumptions to develop it are provided 
with this letter as attachments. 

30NFIDENTIAL The potential for missed OU 12 milestones has been discussed at various times with Bruce EEE Thatcher of your staff, the OU 12 Project Managers of both the Environmental Protection 
JTHoRIZED SIGNATURE Agency (EPA) and the Colorado Department of Health (CDH), and was also discussed at the 
WENT CLASSlFlCATlON recent DOORFO and DOE/HQ FY94 work package presentations. Written notification of 
! lVEA PER mm 3 since before October 1992. These reports are submitted through DOORFO to DOUHQ. 
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It is requested that an extension be granted as specified in Chapter I Part 42 of the IAG. The 
extension period is expected to be approximately five years. The anticipated completion 
dates for the Draft and the Final Phase I RFI/RI Reports are March 11, 1999 and 
November 17, 1999 respectively. The extended dates reflect coordination of (IHSS) 
cleanup with the Rocky Flats Plant D&DTTransition Plan schedules. 

If you have any questions concerning this issue, please contact G. A. Anderson of Remediation 
Project Management at extension 8504. 

N. -M. Hutchins 
Acting Associate General Manager 
Environmental Restoration Management 
EG&G Rocky Flats, Inc. 
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Attach men ts : 
As Stated (2) 


